Approved For Release 2002/08/12 : CIA-RDP72B00464R000400090056-2		
	OSA - 23:	46-66
	23 May 1966	
STATINTL	SUBJECT: Contract FH-7322 - File File File Misc C	22 11
STATINTL	Dear Chuck, "Misc C	offe
STATINTL	On 20 May 1966, a conference was held at Wright- Patterson AFB among SPO and cerning the delivery acceleration of recorders and reproducers under subject contract.	STATINTL STATINTL
STATINTL	that their subcontractor can produce an acceptable recorder	STATINTL STATINTL
STATINTL	and reproducer; however, the spec requirements must be amended to allow for shipment of items which do not meet the original specification. proposes to renegotiate their fixed price purchase order with to provide for an	STATINTL
STATINTL	incentive to meet current delivery schedules. The SPO interposes no objection to plan. However, the SPO does not	
STATINTL STATINTL	desire to change the contract target cost or target fee as a result of change with understand that subject contract will not be changed in any manner as a	OT 4 TIN IT
	result of their negotiations with The meeting held was for the purpose of advising the SPO of the corrective action contemplated to alleviate the recorder and reproducer problem area.	STATINTL
STATINTL	This letter is being written to document the file that actions in this matter are agreeable to the SPO and is forwarded for any action you deem necessary from a contractual standpoint	

Regards,

Ben